| ANNEX (2) | | | | | | | | | | | | |
|--|---------|-----------|--------|-------|------|--------|------|--------|-----------|----------|----------|----------|
| CEBS Work Programme 2007 | lanuani | Echruor, | Marah | Amril | Mov | luna | luk | August | Santambar | Octobor | Navambar | December |
| | January | February | Iwarch | April | Iway | June | July | August | September | October | November | December |
| | CEBS Co | nferences | 7-Mar | | | 14-Jun | | | 28-Sep | | | 6-Dec |
| 1. Regulatory advice | 1 | | | | | | | | | <u> </u> | | |
| Own funds definition | | | | | | | | | | | | |
| Commodities business and firms | | | | | | | | | | | | |
| Large Exposures | | | | | | | | | * | | | |
| Liquidity | | | | | | * | | | | | | |
| Equivalence of third country | | | | | | | | | | | | |
| 2. Convergence work | | | | | | | | | | | | |
| Francq Report Tasks: | | | | | | | | | | | | |
| Report to FSC | | | | | | | | | | | | |
| Training programmes & staff exchanges | | | | | | * | | | | | | |
| Mediation mechanism | | | | | | | | | | | | |
| Delegation of tasks | | | | | | | | | | | | |
| Streamlining of reporting requirements | | | | | | | | | | | | |
| Impact assessment | | | | | | • | • | | • | | - | |
| Peer reviews | | | | | | | | | | | | |
| Other convergence work | | | | | | | | | | | | |
| Mergers and Acquisitions L3 implementation work | | | | | | | | | | | | |
| Prudential filters & monitoring of developments in | | | | | | | | | | | | |
| Proportionality | | | | | | | | | | | | |
| Pillar 2 | | | * | | | | | | | | | |
| CRD national discretions and mutual recognition | | | | | | | | | | | | |
| CRD Transposition Group on answering queries | | | | | | | | | | | | |
| Framework for disclosure (Pillar 3) | | | | | | | | | | | | |
| Monitoring of minimum capital requirements | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| 3. Co-operation and information exchange issue | S | | | | | | | | | | 1 | |
| Operational networking: | | | | | | | | | | | | |
| (i) Survey on colleges | | | | | | | | | | | | |
| (ii) Survey on implementation issues | | | | | | | | | | | | |
| (iii) Survey on pillar 2 | | | | | | | | | | | | |
| Analysis on delegation of tasks | | | | | | | | | | | | |
| Crisis management | | | | | | | | | | | | |
| Memorandum of Understandings (MoUs) | | | | | | | | | | | | |
| Thrid country relations | | | | | | | | | | | | |

| ANNEX (2) | | | | | | | | | | | | |
|--|---------|------------------|-------|-------|------------------------------|--------|------|-------------|-----------|---------|----------|----------|
| CEBS Work Programme 2007 | January | February | March | April | May | June | July | August | September | October | November | December |
| | CEBS Co | CEBS Conferences | | 14 | | 14-Jun | ın | | 28-Sep | | | 6-Dec |
| | | | | | | | | | | | | |
| 4. Maintenance of CEBS products | | | | | | | | | | | | |
| Framework for Supervisory Disclosure (FSD) | | | | | | | | | | | | |
| Common reporting frameworks | | | | | | | | | | | | |
| Internal governance | | | | | Consultation Feedback and fi | | | ack and fin | alisation | | | |
| Electronic guidebook | | | | | | | | | | | | |
| 5. Monitoring of progress | | | | | | | | | | | | |
| Assessment of CEBS' progress for 2007 | | | | | | | | | | | | |
| Assessment of convergence in reporting | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| Key: | | | | | | | | | | | | |
| | | | | | | | | | | | | |
| | | - | | | | | | | | | | |
| 1st deliverable | | * | | | | | | | | | | |